Special 1% Sales Tax PRECONSTRUCTION Project Status Report
September 2006

CPB#: 323-04-296823215 PROJMGR: Griffith
LENGTH: 0.87 miles PROJTYPE: Roadway

PROJECT NAME: Alexander Dr.

TERMINI: Washington Rd. to Riverwatch Pkwy.
CONSULTANT: Cranston, Robertson & Whitehurst
CONCEPT: Widen to 5 lanes and upgrade utilities

LAST 8/31/2006 EST ENG COMPL.: 7106

PROJECT NAME: ARC Drainage Improvements, Phase Il
TERMINI: NW Frontage Rd, + SeeNote

CONSULTANT: W. R. Toole

CONCEPT: Drainage related issues due to erosion & etc
LAST 1/31/2005 EST ENG COMPL:

PROJECT NAME: ATMS/Augusta Slo Scan/CMS/Radar
TERMINI:

CONSULTANT: Jim Tolson - GDOT Atlanta

CONCEPT: Install cameras @ 12 locations.

LAST 8/31/2006 EST ENG COMPL:

PROJECT NAME: ATMS/I-20 Commun/Surv FM SR 388 to SC

TERMINI:

CONSULTANT: Jim Tolson - GDOT Atlanta
CONCEPT:

LAST 8/31/2006 EST ENG COMPL:

PROJECT NAME: Augusta Canal Third Level Impvts., Ph. Il

TERMINI: Laney Walker to Twiggs St. (7th St.)
CONSULTANT: Cranston, Robertson & Whitehurst
CONCEPT: Channel improvements/bridge replacements
LAST 10/31/2005 EST ENG COMPL: 1/30/06

DIST: 7

PRE PLANS:

EST LET DATE:

TOTAL EST COST: $2,526,935.00
95%  FINAL PLANS:
Jul 07  BIDS OPENED:

CPB#: 323-04-201823102 PROJMGR:  Smith

LENGTH:
DIST: Var

PRE PLANS:

EST LET DATE:

CPB#: N/A
LENGTH:
DIST: 6

PRE PLANS:

EST LET DATE:

CPB#: N/A
LENGTH:
DIST: 3,7

PRE PLANS:

EST LET DATE:

PROJTYPE: Drainage
TOTAL EST COST: $84,100.00
100% FINAL PLANS: 98%
BIDS OPENED:

PROJ MGR: GDOT/TE
PROJTYPE: Traffic
TOTAL EST COST: $0.00
100% FINAL PLANS: 100%
LR BIDS OPENED:

PROJ MGR: GDOT/TE
PROJTYPE: Traffic
TOTAL EST COST: $0.00
FINAL PLANS:
LR BIDS OPENED:

CPB#: 326-04-288811014 PROJMGR: Oliver

LENGTH: N/A PROJ TYPE: Roadway
DIST: 1 TOTAL EST COST:  $700,000.00
PRE PLANS: FINAL PLANS:

EST LET DATE: BIDS OPENED:
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PROJECT NAME: Augusta Canal Third Level Impvts., Ph. llI CPB#: 327-04-296812014 PROJMGR: Oliver
TERMINI: LENGTH: N/A PROJTYPE: Roadway
CONSULTANT: Cranston, Robertson & Whitehurst DIST: 1 TOTAL EST COST:  $491,506.00
CONCEPT: Channel improvements/bridge replacements PRE PLANS: FINAL PLANS:
LAST 7/29/2005 EST ENG COMPL: 1/30/06 EST LET DATE: BIDS OPENED:
PROJECT NAME: Belair Hills Subdivision Improvements CPB#: 324-04-203824335 PROJMGR: Ladson
TERMINI: Powell Rd & Gordon Intersection LENGTH: N/A PROJTYPE: Drainage
CONSULTANT: W. R. Toole Engineer, Inc. DIST: 3 TOTAL EST COST: $5,374,755.00
CONCEPT: Roadway improvements, curb; gutter and sidewalk PRE PLANS: 100% FINAL PLANS: 95%
LAST 5/31/2006 EST ENG COMPL: 10/20/05 EST LET DATE: May 06 BIDS OPENED:
PROJECT NAME: Belair Road Improvements CPB#: 323-04-201823332 PROJMGR: Ladson
TERMINI: Wrightsboro Rd to Jimmie Dyess Pkwy (New Belair Rd) LENGTH: 1.7 miles PROJTYPE: Roadway
CONSULTANT: Rochester & Associates DIST: 7 TOTAL EST COST: $2,361,000.00
CONCEPT: Widen, add curb, gutter & sidewalk & drg system PRE PLANS: 0% FINAL PLANS: 0%
LAST 1/31/2006 EST ENG COMPL: 10/18/04 EST LET DATE: BIDS OPENED:
PROJECT NAME: Bungalow Rd. CPB#: 323-04-299823595 PROJMGR: Smith
TERMINI: Richmond Hill Rd. to U.S. 25 LENGTH: 0.7 miles PROJTYPE: Drainage
CONSULTANT: W. R. Toole Engineers DIST: 2 TOTAL EST COST: $2,123,000.00
CONCEPT: Widening, curb, gutter, sidewalk, storm drain piping PRE PLANS: 100% FINAL PLANS: 100%
LAST 10/31/2005 EST ENG COMPL:  2/1/04 EST LET DATE: 2/11/05 BIDS OPENED: 2/28/2005

PROJECT NAME: Downtown Traffic Sig & St Light Upgrades-A CPB#: 324-04-201824110 PROJMGR: Ladson

TERMINI: Broad Street Area LENGTH: PROJTYPE: Traffic
CONSULTANT: URS DIST: 1 TOTAL EST COST: $2,381,700.00
CONCEPT: Upgrade traffic signals & street light infrastructures PRE PLANS: FINAL PLANS:

LAST 2/28/2005 EST ENG COMPL: EST LET DATE: BIDS OPENED:
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PROJECT NAME: Downtown Traffic Sig & St Light Upgrades-B CPB#: 324-04-201824115 PROJMGR: Ladson
TERMINI: Telfair Street Area LENGTH: PROJTYPE: Traffic
CONSULTANT: URS DIST: 1 TOTAL EST COST: $1,358,700.00
CONCEPT: Upgrade traffic signals & street light infrastructures PRE PLANS: FINAL PLANS:
LAST 2/28/2005 EST ENG COMPL: EST LET DATE: BIDS OPENED:
PROJECT NAME: East Boundary St. & Drainage Imprvts. CPB#: 324-04-201824117 PROJMGR: Ladson
TERMINI: Laney Walker Blvd. to Broad St. LENGTH: PROJTYPE: Drainage
CONSULTANT: B&E Jackson & Assoc. DIST: 1 TOTAL EST COST: $2,020,000.00
CONCEPT: Roadway impvts, incl resurfaing, curb, gutter & sidewalk PRE PLANS: 100% FINAL PLANS: 100%
LAST 8/31/2006 EST ENG COMPL: 5/21/05 ESTLET DATE: Oct06 BIDS OPENED:
PROJECT NAME: Gordon Highway Median Barrier Project CPB#: 323-04-299823547 PROJMGR: Griffith
TERMINI: S.R. 121 (U.S. 25) to Walton Way LENGTH: 3.5 miles PROJTYPE: Roadway
CONSULTANT: Jan Hilliard DIST: 1,2 TOTAL EST COST:  $185,000.00
CONCEPT: Remove and replace existing guardrail median PRE PLANS: FINAL PLANS:
LAST 3/31/2006 EST ENG COMPL.: EST LET DATE: Jul08  BIDS OPENED:
PROJECT NAME: I-20 Widening & Reconstruction CPB#: N/A PROJMGR:  Griffith
TERMINI: SR 388 to east of Wheeler Rd LENGTH: 2.04 Miles PROJTYPE: Roadway
CONSULTANT: Tom Hodges, GDOT/Greenhorne & O'Mara DIST: TOTAL EST COST: $0.00
CONCEPT: Widen to 3 lanes in each direction PRE PLANS: 100% FINAL PLANS: 100%
LAST 8/31/2006 EST ENG COMPL.: EST LET DATE: Nov 06 BIDS OPENED:
PROJECT NAME: Lake Aumond Dam Improvements CPB#: 324-04-203824088 PROJMGR: Smith
TERMINI: LENGTH: N.A. PROJTYPE: Drainage
CONSULTANT: Cranston, Robertson, & Whitehurst, PC DIST: 3 TOTAL EST COST:  $431,000.00
CONCEPT: Replace/repair spillway structure PRE PLANS: FINAL PLANS:

LAST 9/30/2005 EST ENG COMPL: EST LET DATE: BIDS OPENED:
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PROJECT NAME: Marvin Griffin Road CPB#: 323-04-296823603 PROJMGR: Ladson
TERMINI: SR 56 (Mike Padgett Hwy)-SR 56 Spur (Doug B. Pkwy) LENGTH: 1.5 miles PROJTYPE: Roadway
CONSULTANT: Hussey, Gay, Bell & DeYoung DIST: 1,2 TOTAL EST COST: $3,467,000.00
CONCEPT: Widen to 4 lanes with turn lanes where needed PRE PLANS: 100% FINAL PLANS: 90%
LAST 1/31/2006 EST ENG COMPL: 10/20/04 EST LET DATE: Jan 07 BIDS OPENED:
PROJECT NAME: Morgan Road Improvements CPB#: 323-04-296823665 PROJMGR: Ladson
TERMINI: Tobacco Rd. to U.S. 1 LENGTH: 1.35 miles PROJTYPE: Roadway
CONSULTANT: PM&A DIST: 4 TOTAL EST COST: $3,889,193.00
CONCEPT: Widen roadway, install curb & gutters, sidewalks PRE PLANS: 100% FINAL PLANS: 95%
LAST 1/31/2006 EST ENG COMPL: 6/02 EST LET DATE: Dec 05 BIDS OPENED:
PROJECT NAME: Oates Creek CPB#: 323-04-203823451 PROJMGR: Ladson
TERMINI: LENGTH: PROJ TYPE:
CONSULTANT: Corps of Engineers DIST: 5 TOTAL EST COST:  $840,000.00
CONCEPT: Rehabilation of Oates Creek channel PRE PLANS: FINAL PLANS:
LAST 7/29/2005 EST ENG COMPL: EST LET DATE: BIDS OPENED:
PROJECT NAME: Old Savannah Rd. Impvts. CPB#: 323-04-296823521 PROJMGR: Ladson
TERMINI: SR 56 to Gordon Highway LENGTH: PROJTYPE: Roadway
CONSULTANT: W. R. Toole DIST: 2 TOTAL EST COST: $1,161,000.00
CONCEPT: Widen, incl turn lanes, add curb, gutter & sidewalk PRE PLANS: FINAL PLANS:
LAST 1/31/2006 EST ENG COMPL;: EST LET DATE: Mar 07 BIDS OPENED:
PROJECT NAME: Old Savannah Rd./Twiggs St. Impvts. CPB#: 323-04-296823220 PROJMGR: Ladson
TERMINI: 6th Ave. to Nicholas St. LENGTH: 1.0 mile PROJ TYPE: Roadway
CONSULTANT: Clark Patterson Associates DIST: 2 TOTAL EST COST: $2,060,000.00
CONCEPT: Widen, incl turn lanes, add curb, gutter & sidewalk PRE PLANS: 60%  FINAL PLANS:

LAST 1/31/2006 EST ENG COMPL: 11/29/04 EST LET DATE: Jul08 BIDS OPENED:
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PROJECT NAME: Paving Various Roads, Ph. VI CPB#: 323-04-200823808 PROJMGR: Ficklin
TERMINI: Varies LENGTH: N/A PROJTYPE: Roadway
CONSULTANT: W. R. Toole DIST: All TOTAL EST COST:  $800,000.00
CONCEPT: Paving of selected dirt roads PRE PLANS: 100% FINAL PLANS: 90%
LAST 4/30/2006 EST ENG COMPL.: 4/05 EST LET DATE: Nov 05 BIDS OPENED:
PROJECT NAME: Pinnacle Place Subdivision Erosion & CPB#: 322-04-203822642 PROJMGR: Ladson
TERMINI: LENGTH: PROJTYPE: Drainage
CONSULTANT: W.R. Toole DIST: 4 TOTAL EST COST:  $730,000.00
CONCEPT: Correct erosion in ditches. PRE PLANS: 100% FINAL PLANS: 100%
LAST 5/31/2006 EST ENG COMPL.: 1/05 EST LET DATE: Nov 05 BIDS OPENED:
PROJECT NAME: Pointe West Subdivision Drainage CPB#: 323-04-203823372 PROJMGR: Ladson
TERMINI: Point West Dr. LENGTH: PROJ TYPE: Drainage
CONSULTANT: Cranston, Robertson, & Whitehurst DIST: 7 TOTAL EST COST:  $800,000.00
CONCEPT: Perform Emergency Repair to failed corrugated metal PRE PLANS: 100% FINAL PLANS: 85%
LAST 5/31/2006 EST ENG COMPL.: EST LET DATE: BIDS OPENED:
PROJECT NAME: Public Works/ AU Administration Bldg CPB#: PROJMGR: Acree
TERMINI: N/A LENGTH: N/A PROJTYPE: Facilities
CONSULTANT: ARCADIS DIST: TOTAL EST COST: $3,393,342.00
CONCEPT: Construct new offices & warehouse space PRE PLANS: 100% FINAL PLANS:
LAST 7/29/2005 EST ENG COMPL: EST LET DATE: BIDS OPENED:
PROJECT NAME: Railroad Street Slope Repair CPB#: 323-04-299823140 PROJMGR:  Smith
TERMINI: David St. to Nicholas St. LENGTH: 0.19 miles PROJ TYPE: Roadway
CONSULTANT: W. R. Toole DIST: 1 TOTAL EST COST:  $289,500.00
CONCEPT: Repair pavement, curb, gutter & side slope PRE PLANS: 100% FINAL PLANS: 90%

LAST 1/31/2005 EST ENG COMPL: EST LET DATE: BIDS OPENED:
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PROJECT NAME: Regional Flood Control Feasibility Study

TERMINI: N/A

CONSULTANT: Corps of Engineers

CONCEPT: Flood control study of various districts
LAST 1/31/2006 EST ENG COMPL:

PROJECT NAME: Rocky Creek Hazard Mitigation Project

TERMINI:
CONSULTANT: James G. Swift and Associates

CONCEPT: Regional flood control study @ Wheeless Rd. &

LAST 3/31/2004 EST ENG COMPL:

PROJECT NAME: S.R 10/Gordon Highway
TERMINI: S.R 223

CONSULTANT: Joe Wheeler-GDOT

CONCEPT: 4 lanes rural/44' median

LAST 1/31/2006 EST ENG COMPL.:

PROJECT NAME: S.R 28 (Upg. Traffic Signals)
TERMINI: Various Locations on SR 28
CONSULTANT: Derrick Cameron - GDOT
CONCEPT: Signal Upgrades

LAST 8/31/2006 EST ENG COMPL.:

PROJECT NAME: S.R 4/15 @ CR2207 (Central Ave.)
TERMINI: Intersection improvement

CONSULTANT: Jan Hilliard

CONCEPT: Signal, new signing & marking.

LAST 8/31/2006 EST ENG COMPL:

EST LET DATE:

CPB#: 323-04-299823999 PROJMGR:  Smith
LENGTH: N/A PROJTYPE: Drainage
DIST: 1,2,3,7 TOTAL EST COST: $1,890,001.00
PRE PLANS: FINAL PLANS:

BIDS OPENED:

CPB#: 322-04-299822563 PROJMGR: Ladson

LENGTH: PROJTYPE: Drainage
DIST: 5 TOTAL EST COST:  $204,140.00
PRE PLANS: FINAL PLANS:

EST LET DATE: BIDS OPENED:
CPB#: N/A PROJMGR: GDOT
LENGTH: 3.3 mi. PROJ TYPE:
DIST: 2 TOTAL EST COST: $0.00
PRE PLANS: FINAL PLANS:

EST LET DATE: LR BIDS OPENED:

CPB#: N/A PROJMGR: GDOT
LENGTH: PROJTYPE: Traffic
DIST: Various TOTAL EST COST: $0.00

PRE PLANS: 100% FINAL PLANS:  99%

EST LET DATE: Dec 06 BIDS OPENED:

CPB#: 323-04-203823122 PROJMGR: GDOT
LENGTH: 0.10 PROJTYPE:  Traffic
DIST: 2,5 TOTAL EST COST: $15,000.00
PRE PLANS: 100% FINAL PLANS:

EST LET DATE: Jan 07 BIDS OPENED:



Special 1% Sales Tax PRECONSTRUCTION Project Status Report

September

PROJECT NAME: St. Sebastian Way/Greene St./15th St.

TERMINI: Walton Way-Greene(l),Greene-Broad(ll),Broad-Reyn
Roadway

CONSULTANT: Heath & Lineback
CONCEPT: 4 lanes with median & bridge over Canal
LAST 8/31/2006 EST ENG COMPL:

PROJECT NAME: Transportation Control Center
TERMINI: N/A

CONSULTANT: ARCADIS

CONCEPT: Construct & operate a traffic control center
LAST 8/31/2006 EST ENG COMPL.:

PROJECT NAME: Travis Rd./Plantation Rd. Drainage Impuvts.
TERMINI: Windsor Spring Rd. to Peach Orchard Rd.
CONSULTANT: Rochester & Assoc.

CONCEPT: Upgrade drainage, curb, gutter & sidewalk

LAST 7/29/2005 EST ENG COMPL: 10/31/04

PROJECT NAME: Walton Way Ext. Storm Drain Impvts.
TERMINI: Pleasant Home Rd to outlet

CONSULTANT: Cranston, Robertson & Whitehurst
CONCEPT: Repair/replace 84" CMP

LAST 4/30/2006 EST ENG COMPL.:

PROJECT NAME: Washington Rd. Intersection Impvts.
TERMINI: Boy Scout to Center West Parkway
CONSULTANT: Lowe & Associates (LAI)

CONCEPT: Intersection improvements

LAST 4/30/2006 EST ENG COMPL: 3/05

CPB#: 327-04-296812003 PROJ MGR: Griffith
old(llN LENGTH: 2.0 miles PROJ TYPE:
DIST: 1 TOTAL EST COST: $4,223,986.00
PRE PLANS: 100% FINAL PLANS: 88%
EST LET DATE: Feb 07 BIDS OPENED:
CPB#: N/A PROJ MGR: Ellis
LENGTH: N/A PROJTYPE: Facilities
DIST: TOTAL EST COST: $0.00
PRE PLANS: 90%  FINAL PLANS:
EST LET DATE: LR BIDS OPENED:
CPB#: 323-04-201823762 PROJMGR: Ladson

LENGTH: PROJTYPE: Drainage

DIST: 6 TOTAL EST COST: $2,361,000.00

PRE PLANS: 0% FINAL PLANS: 0%
EST LET DATE: BIDS OPENED:

CPB#: 322-04-204822378 PROJMGR: Ladson

LENGTH: PROJTYPE: Drainage
DIST: 7 TOTAL EST COST:  $500,000.00
PRE PLANS: FINAL PLANS:

EST LET DATE: BIDS OPENED:

Ladson
Traffic
$752,000.00

FINAL PLANS: 100%
BIDS OPENED:

CPB#:. 324-04-201824371 PROJ MGR:
LENGTH: PROJ TYPE:
DIST: 7 TOTAL EST COST:
PRE PLANS: 100%
EST LET DATE: Feb 06
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PROJECT NAME: Wheeless Rd. Drg. Impvts. CPB#: 322-04-292822562 PROJMGR: Smith
TERMINI: Virginia Rd. to Courtney Drive LENGTH: N/A PROJTYPE: Drainage
CONSULTANT: DIST: 5 TOTAL EST COST:  $872,700.00
CONCEPT: Storm drain improvements PRE PLANS: FINAL PLANS:
LAST 2/28/2005 EST ENG COMPL: EST LET DATE: BIDS OPENED:

PROJECT NAME: Wilkinson Gardens Area Road & Drainage CPB#: 323-04-204823525 PROJMGR:  Smith

TERMINI: LENGTH: PROJ TYPE:
CONSULTANT: Khafra Engineering DIST: 2 TOTAL EST COST:  $360,000.00
CONCEPT: Roadway & drainage improvements including curb and PRE PLANS: FINAL PLANS:

LAST 7/29/2005 EST ENG COMPL.: EST LET DATE: BIDS OPENED:

PROJECT NAME: Windsor Spring Rd. Impvts. CPB#: 323-04-296823516 PROJMGR: Smith
TERMINI: US 25 to Wyman St. to Old Louisville Rd. LENGTH: 0.88 miles PROJTYPE: Roadway
CONSULTANT: W.R. Toole Engineers, Inc. DIST: 8 TOTAL EST COST: $2,162,800.00
CONCEPT: Roadway impvts., curb & gutter, sidewalks, bridge PRE PLANS: 100% FINAL PLANS:  98%
LAST 4/30/2006 EST ENG COMPL: 1/31/00 EST LET DATE: BIDS OPENED:

PROJECT NAME: Windsor Spring Rd., Phase IV CPB#: 323-04-299823766 PROJMGR: Griffith
TERMINI: Willis Foreman Rd. to Tobacco Rd. LENGTH: 2.70 miles PROJTYPE: Roadway
CONSULTANT: JJ&G DIST: 4,6,8 TOTAL EST COST: $2,160,500.00
CONCEPT: Widen & Reconstruct roadway PRE PLANS: 85%  FINAL PLANS:

LAST 8/31/2006 EST ENG COMPL.: EST LET DATE: FY 2010 BIDS OPENED:

PROJECT NAME: Windsor Spring Rd., Phase V CPB#: 323-04-299823786 PROJMGR: Griffith
TERMINI: S.R. 88 in Hephzibah to Willis Foreman Rd. LENGTH: 2.20 miles PROJTYPE: Roadway
CONSULTANT: JJ &G DIST: 8 TOTAL EST COST: $2,160,500.00
CONCEPT: Widen & Reconstruct roadway PRE PLANS: 85%  FINAL PLANS:

LAST 8/31/2006 EST ENG COMPL: EST LET DATE: FY 2010 BIDS OPENED:
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PROJECT NAME: Woodlake Drg. Impvts. CPB#: 323-04-299823625 PROJMGR: Ladson
TERMINI: LENGTH: N/A PROJTYPE: Drainage
CONSULTANT: James G. Swift & Associates DIST: 4 TOTAL EST COST:  $939,000.00
CONCEPT: Storm drain improvements PRE PLANS: 100% FINAL PLANS: 100%
LAST 10/31/2005 EST ENG COMPL: 3/15/05 EST LET DATE: Dec 05 BIDS OPENED:
PROJECT NAME: Wrightsboro Rd. CPB#: 323-04-296823309 PROJMGR: Griffith
TERMINI: Jimmie Dyess Parkway to I-520 SB lanes LENGTH: 2.62 miles PROJTYPE: Roadway
CONSULTANT: Post, Buckley, Schuh & Jernigan, Inc. DIST: 3 TOTAL EST COST: $1,984,000.00
CONCEPT: 4 lanes w/median, curb, gutter, & sidewalk PRE PLANS: 100% FINAL PLANS: 60%
LAST 8/31/2006 EST ENG COMPL.: EST LET DATE: FY 09 BIDS OPENED:
PROJECT NAME: Wrightsboro Rd. Widening, Phase | CPB#: 324-04-201824333 PROJMGR: Ladson
TERMINI: Augusta West Parkway to Marks Church Rd. LENGTH: PROJTYPE: Roadway
CONSULTANT: US Infrastructure DIST: 7 TOTAL EST COST: $2,782,000.00

CONCEPT: Minor widening, intersection impvts, signal upgrades.  PRE PLANS: 14%  FINAL PLANS:
LAST 6/30/2005 EST ENG COMPL: EST LET DATE: Feb 07 BIDS OPENED:



